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The Contract/Order No. In Item 10A.
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14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2004DEC31
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this bilateral Mdification P00291 is to reconcile, reallocate, and close CLINs and SubCLINs del i neated bel ow.
2. For funding and admi ni strative purposes, this Mdification P00291 follows previous Mdification P00287.
3. As a result of this Mdification P00291, the Government and the Contractor agree to the foll ow ng:

a. Under SubCLIN 0028AD (ACRN NJ), the Contractor is authorized one additional billing, which nmust be submitted within 30 days
after the effective date of this Mddification P00291. After this subm ssion, SubCLIN 0028AD, ACRN NJ, and its associated work
directives are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustnments open and subject to
settlement during final closeout. Any billing submitted as a result of this Mdification P00291 nust reference the billing CLIN and
ACRN (0028AD, ACRN NJ), to ensure payment is nmade correctly. The level of effort under SubCLIN 0028AD is decreased by 17.4 hours, from
110 to 92.6. The total CPFF for SubCLIN 0028AD is reduced by $1,887.68, as follows and deobligated fromthe Contract:

Funded and Billing:

TH' S REVI SED

PRI OR ACTI ON TOTAL
Esti mated Cost: $9, 060. 00 ($ 1,743.42) $7, 316. 58
Fi xed Fee: $ 912.00 ($ 144.26) $ 767.74
Total CPFF: $9, 972. 00 ($ 1,887.68) $8, 084. 32
Level of Effort: 110 hrs (17.4 hrs) 92.6 hrs

b. Under SubCLIN 0028AF (ACRN M3, the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0028AF, ACRN MG its attendant funding SubCLINs
0028AG and 0028AH (ACRNs MH and MK, respectively), and its associated work directives are closed; no future billings will be allowed
under this SubCLIN, leaving any indirect rate adjustments open and subject to settlenent during final closeout. Any billing submtted
as a result of this Mdification P00291 nust reference both the billing CLIN and ACRN (0028AF, ACRN NJ) and the funding SubCLINs and
ACRNs (0028AG and 0028AH, ACRNs MH and MK), to ensure paynent is made correctly. The level of effort under SubCLIN 0028AF is increased
by 8,451.8 hours, from 27,767 to 36,218.8, with no increase in the fixed fee. For billing purposes, the total CPFF for SubCLI N 0028AD
is changed to $3,516,876.14, as follows; the funded val ue of SubCLIN 0028AF remai ns unchanged. A total of $82,553.86 is allocated from
SubCLI N 0028AF to mul ti-funded SubCLIN 0028BJ, ACRN XD.

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $3,497,525. 00 ($82, 553. 86) $3,414.971. 14
Fi xed Fee: $ 101, 905. 00 $ -0- $ 101, 905. 00
Total CPFF: $3,599, 430. 00 ($82, 553. 86) $3, 516, 876. 14
Level of Effort: 27,767 hrs 8,451.8 hrs 36,218.8 hrs

c. Under SubCLIN 0025AC (ACRN BA), the Contractor is authorized one additional billing, which nust be submitted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0025AC, ACRN BA, its attendant funding SubCLIN
0025AL (ACRN DP), and its associated work directives are closed; no future billings will be allowed under this SubCLIN, |eaving any
indirect rate adjustnments open and subject to settlement during final closeout. Any billing submtted as a result of this Mdification
P00291 nust reference both the billing CLIN and ACRN (0025AC, ACRN BA) and the funding SubCLIN and ACRN (0025AL, ACRN DP), to ensure
paynment is made correctly. The level of effort under SubCLIN 0025AC is increased by 14.7 hours, from6,161 to 6,175.7, with no increase
inthe fixed fee. For billing purposes, the total CPFF for SubCLIN 0025AC is changed to $605,273.87, as follows; the funded val ue of
SubCLI N 0025AC remai ns unchanged. A total of $8,239.13 is allocated from SubCLIN 0025AC to mul ti-funded SubCLIN 0028BJ, ACRN XD.

Billing:
TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $569, 770. 00 ($8, 239. 13) $561. 530. 87
Fi xed Fee: $ 43,743.00 $ -0- $ 43,743.00
Total CPFF: $613,513. 00 ($8, 239.13) $605, 273. 87

Level of Effort: 6,161 hrs 14.7 hrs 6,175.7 hrs
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d. Under SubCLIN 0026AE (ACRN EJ), the Contractor is authorized one additional billing, which nust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0026AE, ACRN EJ, its attendant funding SubCLIN
0026A) (ACRN FD), and its associated work directives are closed; no future billings will be allowed under this SubCLIN, |eaving any
indirect rate adjustnments open and subject to settlement during final closeout. Any billing submtted as a result of this Mdification
P00291 nust reference both the billing CLIN and ACRN (0026AE, ACRN EJ) and the funding SubCLIN and ACRN (0026AJ, ACRN FD), to ensure
payrment is made correctly. The level of effort under SubCLIN 0026AE is decreased by 184.1 hours, from 881 to 696.9. For billing
purposes, the total CPFF for SubCLIN 0026AE is changed to $83, 108.68, as follows; the funded val ue of SubCLIN 0026AE remai ns unchanged.
SubCLI N 0026AE is designated as nulti-funded, and a total of $549.68 is allocated from SubCLIN 0026AL to nulti-funded SubCLI N 0026AE,
ACRN EJ.

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mat ed Cost: $ 75, 766. 00 $1, 969. 09 $ 77.735.09
Fi xed Fee: $ 6,793.00 (9$1,419.41) $ 5,373.59
Total CPFF: $ 82,559.00 $ 549.68 $ 83, 108. 68
Level of Effort: 881 hrs (184.1 hrs) 696.9 hrs

e. Under SubCLIN 0026AH (ACRN ET), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0026AH, ACRN ET and its associ ated work directives
are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustnments open and subject to settlenent
during final closeout. Any billing submtted as a result of this Mdification P00291 nust reference the billing CLIN and ACRN (0026AH,
ACRN ET), to ensure paynment is made correctly. The level of effort under SubCLIN 0026AH is decreased by 169.7 hours, from 604 to 434.3.

For billing purposes, the total CPFF for SubCLIN 0026AH is changed to $61, 652.77, as follows; the funded value of SubCLIN 0026AH
remai ns unchanged. A total of $9,875.64 is allocated from SubCLIN 0026AH to nulti-funded SubCLI N 0028BJ, ACRN XD, and a total of
$14,758.59 is allocated from SubCLIN 0026AH to nul ti-funded SubCLI N 0027AC.

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $81, 630. 00 ($23, 325.68) $58. 304. 32
Fi xed Fee: $ 4,657.00 ($ 1,308.55) $ 3,348.45
Total CPFF: $86, 287. 00 ($24, 634. 23) $61, 652. 77
Level of Effort: 604 hrs (169.7 hrs) 434.3 hrs

f. Under SubCLIN 0026AL (ACRN FF), the Contractor is authorized one additional billing, which nust be subnmitted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0026AL, ACRN FF, and its associated work
directives are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustnents open and subject to
settlement during final closeout. Any billing submtted as a result of this Mdification P00291 nust reference the billing CLIN and
ACRN (0026AL, ACRN FF), to ensure paynment is made correctly. The level of effort under SubCLIN 0026AL is decreased by 103.5 hours, from
185 to 81.5. For billing purposes, the total CPFF for SubCLIN 0026AL is changed to $8,616.90, as follows; the funded val ue of SubCLIN
0026AL renmi ns unchanged. A total of $15,441.42 is allocated from SubCLIN 0026AL to nulti-funded SubCLI N 0028BJ, ACRN XD, and a total
of $549.68 is allocated from SubCLIN 0026AL to nulti-funded SubCLI N 0026AE.

Billing:
THI' S REVI SED
PRI OR ACTI ON TOTAL
Estimated Cost: $23,182.00 ($15,193.47) $ 7.988.53
Fi xed Fee: $ 1,426.00 ($ 797.63) $ 628.37
Total CPFF: $24,608.00 ($15,991.10) $ 8,616.90

Level of Effort: 185 hrs (103.5 hrs) 81.5 hrs
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g. Under SubCLIN 0026AR (ACRN GH), the Contractor is authorized one additional billing, which nust be submtted within 30 days
after the effective date of this Mdification P00291. After this submi ssion, SubCLIN 0026AR, ACRN GH, and its associated work
directives are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustnents open and subject to
settlement during final closeout. Any billing submitted as a result of this Mdification P00291 nust reference the billing CLIN and
ACRN (0026AR, ACRN GH), to ensure paynment is nade correctly. The level of effort under SubCLIN 0026AR is decreased by 238.3 hours, from
1,061 to 822.7. For billing purposes, the total CPFF for SubCLIN 0026AR is changed to $97,530.52, as follows; the funded val ue of
SubCLI N 0026AL remai ns unchanged. A total of $1,895.48 is allocated from SubCLIN 0026AR to nul ti-funded SubCLI N 0028BJ, ACRN XD.

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $91, 246.00 ($ 58. 50) $91. 187. 50
Fi xed Fee: $ 8,180.00 ($ 1,836.98) $ 6,343.02
Total CPFF: $99,426.00 ($ 1,895.48) $97, 530. 52
Level of Effort: 1,061 hrs (238.3 hrs) 822.7 hrs

h.  Under SubCLIN 0026AS (ACRN HJ), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0026AS, ACRN HJ, its attendant funding SubCLIN
0026AX (ACRN KD), and its associated work directives are closed; no future billings will be allowed under this SubCLIN, |eaving any
indirect rate adjustnents open and subject to settlement during final closeout. Any billing submitted as a result of this Mdification
P00291 nust reference both the billing CLIN and ACRN (0026AS, ACRN HJ), and the funding SubCLIN and ACRN (0026AX, ACRN KD), to ensure
paynment is made correctly. The level of effort under SubCLIN 0026AS is decreased by 1,653.9 hours, from 20,445 to 18,791.1. For
billing purposes, the total CPFF for SubCLIN 0026AS is changed to $2, 375, 662.86, as follows; the funded val ue of SubCLIN 0026AS remai ns
unchanged. A total of $377,588.14 is allocated from SubCLIN 0026AS to nulti-funded SubCLI N 0028BJ, ACRN XD.

Billing:

billings will

is made correctly.
is changed to $1, 950, 050. 59,

Esti mated Cost:
Fi xed Fee:
Tot al CPFF:

Level of Effort:

Under SubCLI N 0027AC (ACRN HzZ),
after the effective date of this Mdification P00291.
0027AN, 0027BT, 0027BV, and 0027CB
be all owed under this SubCLIN,
Any billing submitted as a result of this Mdification P00291 nust
and the funding SubCLINs and ACRNs 0027AN, 0027BT, 0027BV, and 0027CB (ACRNs LZ, RT, SB, and TQ
under SubCLI N 0027AC remai ns unchanged.
the funded val ue of SubCLI N 0027AC renai ns unchanged.
of $14,758.59 is allocated from SubCLI N 0026AH, ACRN ET.

and a total

Billing:

Esti mated Cost:
Fi xed Fee:
Total CPFF:

Level of Effort:

of effort
as foll ows;

The | evel

PRI OR

$2, 595, 620. 00

$ 157,631.00

$2, 753, 251. 00
20, 445 hrs

(ACRNs LZ, RT, SB, and TQ
| eaving any indirect

PRI OR

$1, 794, 814. 00

$ 140,478.00

$1, 935, 292. 00
17,384 hrs

the Contractor

THI' S
ACTI ON

($364, 836. 52)
($ 12, 751.62)
($377, 588. 14)
(1,653.9 hrs)

TH' S
ACTI ON

$ 14, 758.59

$ -0-

$ 14, 758.59
no change

REVI SED
TOTAL

$2, 230, 783. 48
$ 144,879.38
$2, 375, 662. 86
18,791.1 hrs

is authorized one additional
After this subm ssion,

REVI SED
TOTAL

$1, 809, 572. 59

$ 140, 478.00

$1, 950, 050. 59
17,384 hrs

SubCLI N 0027AC, ACRN Hz,

bi I'l'i ng purposes,

be submitted within 30 days

its attendant funding SubCLI Ns
respectively),and its associated work directives are closed; no future
rate adjustnments open and subject to settlenent during final
reference both the billing CLIN and ACRN (0027AC, ACRN
respectively), to ensure paynent
the total CPFF for SubCLIN 0027AC
SubCLI N 0027AC is designated as nmulti-
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

j.  Under SubCLIN 0027AS (ACRN NF), the Contractor is authorized one additional billing, which nust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0027AS, ACRN NF and its associated work directives
are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustments open and subject to settlenent
during final closeout. Any billing subnmitted as a result of this Mdification P00291 nust reference the billing CLIN and ACRN (0027AS,
ACRN NF), to ensure paynent is made correctly. The level of effort under SubCLIN 0027AS is increased by 1,055.5 hours, from7,291 to
8,346.5, at no increase in the fixed fee. For billing purposes, the total CPFF for SubCLIN 0027AS is changed to $544, 934.91, as
follows; the funded val ue of SubCLIN 0027AS remai ns unchanged. A total of $13,986.09 is allocated from SubCLI N 0026AS to mul ti-funded
SubCLI N 0028BJ, ACRN XD.

Billing:
TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $499, 645. 00 ($13, 986.09) $485, 658. 91
Fi xed Fee: $ 59, 276. 00 $ -0- $ 59, 276. 00
Total CPFF: $558,921. 00 ($13,986.09) $544,934. 91
Level of Effort: 7,291 hrs 1,055.5 hrs 8,346.5 hrs

k. Under SubCLIN 0027AU (ACRN NX), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this submission, SubCLIN 0027AU and al | associated work directives are
closed. No future billings will be allowed under this CLIN, leaving any indirect rate adjustnments open and subject to settlement during
final closeout. Any billing submitted as a result of this Mdification P00291 nust reference the billing CLIN and ACRN (0027AU, ACRN
NX), to ensure paynent is made correctly. The level of effort under SubCLIN 0027AU is increased by 2,957.8 hours, from7,037 to
9,994.8, at no increase in the fixed fee. For billing purposes, the total CPFF for SubCLIN 0027AU remai ns unchanged at the funded
anount of $700, 000. 00, as follows:

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $642, 789. 00 $ - 0- $642, 789. 00
Fi xed Fee: $ 57,211. 00 $ - 0- $ 57,211.00
Total CPFF: $700, 000. 00 $ - 0- $700, 000. 00
Level of Effort: 7,037 hrs 2,957.8 hrs 9,994.8 hrs

I. Under SubCLIN 0027AV (ACRN PC), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this submi ssion, SubCLIN 0027AV, ACRN PC, and its associated work
directives are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustnents open and subject to
settlement during final closeout. Any billing submitted as a result of this Mdification P00291 nust reference the billing CLIN and
ACRN (0027AV, ACRN PC), to ensure paynment is nade correctly. The level of effort under SubCLIN 0027AV is increased by 512.9 hours, from
9,257 to 9,769.9, at no increase in the fixed fee. For billing purposes, the total CPFF for SubCLIN 0027AV is changed to $1, 120, 993. 65,
as follows; the funded val ue of SubCLIN 0027AV renmi ns unchanged. A total of $106,256.35 is allocated from SubCLI N 0026AV to mul ti -
funded SubCLIN 0028BJ, ACRN XD.

Billing:
TH S REVI SED
PRI OR ACTI ON TOTAL
Esti mated Cost: $1, 152, 122. 00 ($106, 256. 35) $1, 045, 865. 65
Fi xed Fee: $ 75, 128. 00 $ -0- $ 75, 128. 00
Total CPFF: $1, 227, 250. 00 ($106, 256. 35) $1, 120, 993. 65

Level of Effort: 9,257 hrs 512.9 hrs 9,769.9 hrs
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m  Under SubCLIN 0027BW (ACRN SG),
after the effective date of this Mdification P00291.
no future billings will

directives
settl ement

ACRN (0027BW ACRN PC),

are cl osed;
during final

from4,470 to 6,273.6, at

from $163,589. 00 to $143, 002. 11,

Funded & Billing:

Tot al

n. Under SubCLIN 0046AN (ACRN FB),
after the effective date of this Mdification P00291.
be al |l owed under this CLIN,
Any billing submtted as a result of this Mdification P00291 nust
of effort under SubCLIN 0046AN is decreased by 20.7 hours,

Esti mated Cost:
Fi xed Fee:
CPFF:

Level of Effort:

cl oseout .
to ensure paynent
no increase in the fixed fee.

the Contractor

is made correctly.

The total

The | evel

is authorized one additional
After this submi ssion,
be all owed under this SubCLIN,
Any billing submitted as a result of this Mdification P00291 nust

| eaving any indirect

billing, which nust

resulting in a deobligation totaling $20,586.89 as follows:

PRI OR

$127, 873. 00

$ 35,716. 00

$163, 589. 00
4,470 hrs

closed. No future billings wll

final closeout.

FB), to ensure paynent is made correctly. The le
For billing purposes, the total

0. Under SubCLI N 0024AA (ACRN JU),
after the effective date of this Mdification P00291.
No future billings will

cl osed.
final

cl oseout .

Billing:

Esti mated Cost:
Fi xed Fee:
Total CPFF:
Level of Effort:

PRI OR

$691, 986. 00

$ 57,960. 00

$749, 946. 00
7,436 hrs

be all owed under this CLIN,
Any billing submitted as a result of this Mdification P00291 nust
JU), and the funding SubCLINs and ACRNs (0024AB, 0024AC, 0024AD, ACRNs LN, LP, and LQ

the Contractor

vel

$
($
$

the Contractor

TH' S REVI SED
ACTI ON TOTAL
($20, 586. 89) $107, 286. 11
$ -0- $ 35,716. 00
(%20, 586. 89) $143, 002. 11
1,803.6 hrs 6,273.6 hrs

is authorized one additional
After this subm ssion,
| eaving any indirect

TH' S REVI SED
ACTI ON TOTAL
161. 35 $692, 147. 35
161. 35) $ 57,798. 65
-0- $749, 946. 00
(20.7 hrs) 7,415.3 hrs

is authorized one additional
After this submi ssion,
| eavi ng any indirect

the total

of effort under SubCLIN 0024AA (with no fee)
CPFF for this portion of SubCLIN 0024AA is reduced by

correctly. SubCLIN 0024AA is reconciled as follows:

(1) SubCLIN 0024AA (with fixed fee): The Ievel
hours, from 179,979 to 172,302.7. For billing purposes,
by $399, 999. 10.

(2) SubCLIN 0024AA (with no fee): The level
from 24,006 to 17,020.7. For billing purposes, the total
$921, 381. 02.

(3) As aresult of the above,

SubCLI N 0024AA is revised as follows, for billing purposes.

al | ocated from SubCLIN 0024AA to nulti-funded SubCLI N 0028BJ, ACRN XD.

Billing:

Esti mated Cost:
Fi xed Fee:
Total CPFF:
Level of Effort:

PRI OR

$20, 990, 810. 00

$ 1,614,924.00

$22, 605, 734. 00
203,985 hrs

TH' S
ACTI ON

($1, 153, 798. 80)
($ 167,581.32)
($1, 321, 380. 12)

(14,661.6 hrs)

REVI SED
TOTAL

$19, 837, 011. 20
$ 1,447,342.68
$21, 284, 353. 88
189, 323.4 hrs

billing, which nust
SubCLI N 0046AN and al |
rate adjustnments open and subject to settlenent
reference the billing CLIN and ACRN (0046AN, ACRN
from7,436 to 7, 415. 3.

CPFF for SubCLIN 0046AN remai ns unchanged at the funded amount of $749, 946. 00,

billing, which nust
SubCLI N 0024AA and al |
rate adjustments open and subject to settlenent
reference the billing CLIN and ACRN (0024AA, ACRN
respectively), to ensure paynent

of effort under SubCLIN 0024AA (with fixed fee)
CPFF for this portion of SubCLIN 0024AA is reduced

A total

as follows:

is decreased by 7,676.3

i s decreased by 6,985.3 hours,

of $1,321,380.12 is

is made

be submtted within 30 days
SubCLI N 0027BW ACRN PC, and its associated work

rate adjustnments open and subject to
reference the billing CLIN and

of effort under SubCLIN 0027BWis increased by 1,803.6 hours,
funded and billing CPFF for SubCLIN 0027BWis reduced by $20, 586. 89,

be submitted within 30 days
associ ated work directives are

during

be submtted within 30 days
associ ated work directives are

during
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p. Under SubCLIN 0027AE (ACRN MP), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0027AE, ACRN MP, attendant funding SubCLI Ns
0027AH, 0027AJ, 0027AK, 0027AP, 0027AW 0027AX, 0027AY, 0027AZ, 0027BA, 0027BB, 0027BC, 0027BD, 0027BR, and 0027CF (ACRNs KW LC, LG
MA, TY, TZ, UA, UB, UC, UD, UE, UF, UG and WY, respectively), and all associated work directives are closed; no future billings will be
al | oned under this SubCLIN, |eaving any indirect rate adjustnments open and subject to settlenent during final closeout. Any billing
subnmitted as a result of this Mdification P00291 nust reference both the billing CLIN and ACRN (0027AE, ACRN PC), and the funding
SubCLINs and ACRNs [0027AH, 0027AJ, 0027AK, 0027AP, 0027AW 0027AX, 0027AY, 0027AZ, 0027BA, 0027BB, 0027BC, 0027BD, 0027BR, and 0027CF
(ACRNs KW LC, LG MA, TY, TZ, UA UB, UC, UD, UE, UF, UG and W, respectively)], to ensure paynent is nade correctly. The |evel of
effort under SubCLIN 0027AE is increased by 2,133.9 hours, from 29,022 to 31,155.9, at no increase in the fixed fee. For billing
purposes, the total CPFF for SubCLIN 0027AE is changed to $6, 185, 469.77, as follows; the funded value of SubCLIN 0027AE renai ns
unchanged. A total of $978,6562.23 is allocated from SubCLIN 0027AE to nul ti-funded SubCLI N 0028BJ, ACRN XD, and a total of $33,719.00
is allocated to SubCLI N 0032AA, ACRN JY.

Billing:
TH S REVI SED
PRI OR ACTI ON TOTAL

Esti mat ed Cost:
Fi xed Fee:
Total CPFF:
Level of Effort:

$6, 961, 952. 00 ($1,012,281.23) $5,949,670.77

$ 235,799.00 $ -0- $ 235,799.00

$7,197, 751. 00 ($1,012,281.23) $6, 185, 469. 77
29,022 hrs 2,133.9 hrs 31,155.9 hrs

g. Under SubCLIN 0027AT (ACRN NY), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mddification P00291. After this subm ssion, SubCLIN 0027AT, ACRN NY and all associated work directives
are closed; no future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustments open and subject to settlenent
during final closeout. Any billing submtted as a result of this Mdification P00291 nust reference the billing CLIN and ACRN (0027AT,
ACRN NY), to ensure paynent is made correctly. The level of effort under SubCLIN 0027AT is decreased by 3,390.9 hours, from#6,000 to
2,609.1, at no increase in the fixed fee. For billing purposes, the total CPFF for SubCLIN 0027AT is changed to $214,727.18, as
follows; the funded value of SubCLIN 0027AT renmi ns unchanged. A total of $394,887.82 is allocated from SubCLI N 0027AT to nulti-funded
SubCLI N 0028BJ, ACRN XD.

Billing:
TH' S REVI SED
PRI OR ACTI ON TOTAL
Esti mat ed Cost: $560, 835. 00 ($367, 319. 80) $193, 515. 20
Fi xed Fee: $ 48, 780. 00 ($ 27,568.02) $ 21,211.98
Total CPFF: $609, 615. 00 ($394, 887. 82) $214,727. 18
Level of Effort: 6,000 hrs (3,390.9 hrs) 2,609.1 hrs

r. Under SubCLIN 0085AA (ACRN EK), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this submission, SubCLIN 0085AA, ACRN EK, attendant funding SubCLI Ns 0085AB
and 0085AC (ACRNs FH and XA), and all associated work directives are closed; no future billings will be allowed under this SubCLIN,
| eaving any indirect rate adjustnents open and subject to settlement during final closeout. Any billing submitted as a result of this
Modi fi cation P00291 nust reference both the billing CLIN and ACRN (0085AA, ACRN EK), and funding SubCLINs and ACRNS [ 0085AB and 0085AC
(ACRNs FH and XA)], to ensure paynment is made correctly. Revisions to the funded and billing amounts for SubCLI N 0085AA are shown
bel ow.

TH S REVI SED
PRI OR ACTI ON TOTAL
Fundi ng:
Esti mat ed Cost: $ 6,318, 142.00 $ - 0- $6, 318, 142. 00

Fi xed Fee: $ 548, 569. 00 $ -0- $ 548, 569. 00
Total CPFF: $ 6,866, 711. 00 $ - 0- $6, 866, 711. 00
Level of Effort: 70,060 hrs -0- 70,060 hrs
Billing:

Esti mat ed Cost: $ 6,174, 354.12 $120, 232.39  $6, 294, 586. 51
Fi xed Fee: $  471,647.88 $ 0.00 $ 471,647.88
Total CPFF: $ 6, 646, 002. 00 $120, 232.39  $6, 766, 234. 39
Level of Effort: 60, 236.0 hrs -0- 60, 236.0 hrs
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s. Under SubCLIN O0O86AA (ACRN GB), the Contractor is authorized one additional billing, which nust be subnmitted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0086AA, ACRN GB, attendant funding SubCLI Ns 0085AB
and 0085AC (ACRNs FH and XA), and all associated work directives are closed; no future billings will be allowed under this SubCLIN,
| eaving any indirect rate adjustnments open and subject to settlenment during final closeout. Any billing submtted as a result of this
Modi fi cation P00291 nust reference both the billing CLIN and ACRN (0086AA, ACRN GB), and funding SubCLINs and ACRNS [ 0085AB and 0085AC
(ACRNs FH and XA)], to ensure paynment is made correctly. The level of effort under SubCLIN 0086AA is increased by 39.5 hours, from
125,285 to 125,324.5, at no increase in the fixed fee. The funded and billing amunts for SubCLI N 0086AA remai n unchanged, as shown
bel ow.

TH S REVI SED
PRI OR ACTI ON TOTAL
Fundi ng:
Esti mat ed Cost: $13, 838, 894. 00 $ -0- $13, 838, 894. 00

Fi xed Fee: $ 1,167,094. 00 $ -0- $ 1,167,094. 00
Total CPFF: $15, 005, 988. 00 $ -0- $15, 005, 988. 00
Level of Effort: 125,479 hrs -0- 125,479 hrs
Billing:

Esti mat ed Cost: $13, 638, 355. 00 $ 5,482.38  $13,643,837.38
Fi xed Fee: $ 1, 165,177.00 $ -0- $ 1, 165,177.00
Total CPFF: $14, 803, 532. 00 $ 5,482.38 $14,809, 014. 38
Level of Effort: 125,285 hrs 39.5 hrs 125, 324.5 hrs

t. Under SubCLIN 0087AA (ACRN LM, the Contractor is authorized one additional billing, which nust be subnmitted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0087AA, ACRN LM attendant funding SubCLINs
0087AC, 0087AD, 0087AP, 0087AQ 0087AR, AND 0087AY (ACRNs MD, MsS, PR, PS, PT, and XF), and all associated work directives are closed; no
future billings will be allowed under this SubCLIN, |eaving any indirect rate adjustments open and subject to settlenent during final
closeout. Any billing submtted as a result of this Mdification P00291 nust reference both the billing CLIN and ACRN (0087AA, ACRN
LM, and funding SubCLINs and ACRNS [0087AC, 0087AD, 0087AP, 0087AQ 0087AR, and 0087AY(ACRNs MD, M5, PR, PS, PT, and XF)], to ensure
payrment is made correctly. The level of effort under SubCLIN 0087AA for Funded and Billing purposes is reflected below and for billing
purposes, the total CPFF for SubCLIN 0087AA is changed to $11, 383,407.76 as follows: The funded val ue of SubCLI N 0087AA renains
unchanged; SubCLIN 0087AA is designated as nulti-funded with additional funding allocated from SubCLINs 0047AD, ACRN HT; 0085AA, ACRN
LM and SubCLI N 0086AA, ACRN GB.

TH S REVI SED
PRI OR ACTI ON TOTAL
Fundi ng:
Estimated Cost: $ 9,928, 306. 00 $ -0- $ 9,928, 306. 00
Fi xed Fee: $  898,938.00 $ -0- $  898,938.00
Total CPFF: $10, 827, 244. 00 $ -0- $10, 827, 244. 00

Level of Effort: 87,929 hrs -0- 87,929 hrs

Billing:

Esti mat ed Cost: $10, 461, 419. 76 ($ 91,959.18) $10, 369. 460. 58
Fi xed Fee: $ 921, 988. 00 $ -0- $ 921, 988. 00
Total CPFF: $11, 383, 407. 76 ($ 91,959.18) $11, 291, 448.58
Level of Effort: 90, 429 hrs 669. 9 91,098.9 hrs

u. Under SubCLIN 0087AB (ACRN MC), the Contractor is authorized one additional billing, which nmust be submtted within 30 days
after the effective date of this Mdification P00291. After this subm ssion, SubCLIN 0087AB, ACRN MC, attendant funding SubCLI Ns
0087AE, O0087AF, 0087AG 0087AH, 0087AJ, 0087AK, 0087AL, 0087AM O0087AN, 0087AS, 0087AT, 0087AU, 0087AV, AND 0087AW (ACRNs ND, MW MX,
NE, Nz, PA, W, PQ &K @, RQ RR and RS), and all associated work directives are closed; no future billings will be allowed under
this SubCLIN, leaving any indirect rate adjustnents open and subject to settlement during final closeout. Any billing submtted as a
result of this Mdification P00291 nust reference both the billing CLIN and ACRN (0087AB, ACRN MC), and funding SubCLINs and ACRNS
[ 0087AE, 0087AF, 0087AG 0087AH, 0087AJ, 0087AK, 0087AL, 0087AM O0087AN, 0087AS, 0087AT, 0087AU, 0087AV, AND 0087AW (ACRNs ND, MN MX,
NE, NZ, PA, W, PQ X @, RQ RR and RS)], to ensure paynent is nmade correctly. The level of effort under SubCLIN 0087AB IS
decreased by 2,010.5 hours from 56,650 hours to 54,639.50 hours. The total fee is decreased by $24, 045.89 from $537,538.00 to
$513,492.11. The total estimated cost is increased by $24,045.89 from $6, 144, 962.00 to $6,169,007.89. The total funding anpunts remain
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unchanged.
TH' S REVI SED
PRI OR ACTI ON TOTAL

Fundi ng:
Estimated Cost: $ 6, 144, 962. 00 $ -0- $ 6,144, 962. 00
Fi xed Fee: $ 537,538.00 $ -0- $ 537,538.00
Total CPFF: $ 6,682,500.00 $ -0- $ 6,682, 500. 00
Level of Effort: 56, 650 hrs -0- 56, 650 hrs
Billing:
Estimated Cost: $ 6,144, 962. 00 ($ 9,709.70) $ 6,135, 252. 30
Fi xed Fee: $ 537, 538. 00 (%24, 045. 89) $ 513, 492. 11
Total CPFF: $ 6, 682, 500. 00 ($33, 755. 59) $ 6,648, 744. 41
Level of Effort: 56, 650 hrs (2, 010. 50) 54,639.50 hrs

4 This contractual docunent revises Section B, CLINs 0028AD, 0028AF, 0025AC, 0026AE, 0026AH, 0026AL, 0026AR, 0026AS, 0027AC, 0027AS,
0027AU, 0027AV, 0027BW 0046AN, 0024AA, 0027AE, 0027AT, 0085, 0086, and 0087 to reflect revised |evels of effort and CPFF based upon
deobligation of funds, to add narratives describing the actions detailed above, or to nake corrections to previously executed

nodi fi cations.

5. The total funded contract ampunt is reduced by $22,474.57, from $285, 293, 403.72 to $285, 270, 929. 15.

6. As aresult of this Mdification P00291, all other terms and conditions of the Contract, as previously changed, remain unchanged and
in full force and effect.

*** END OF NARRATI VE A 214 ***
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SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0024AA SERVI CES LINE | TEM $ 11, 056, 647. 00

NOUN: STS 14 YR 4
PRON:  728090SS72 PRON AMD: 04 ACRN: JU
AVS CD: 31102897

Fourteenth Year - System Techni cal Support

Requi rements (STS-14) Cost Plus Fixed Fee (CPFF)
portion for Bradley Fighting Vehicle System (BFVS)
Infantry Fighting Vehicle (1FV) as further
described in Section C. Year 4 (option)

(End of narrative B001)

STS-14 CPFF, Year 4 Basic (option) STS Effort

for BFVS/IFV FUNDED:
Start Date: 01 June 1998 Esti mat ed Cost: $20, 990, 810. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,614,924.00
Level of Effort: 203,985 hours CPFF: $22, 605, 734. 00

STS-14 CPFF, Year 4 Basic (option) STS Effort

for BFVS/IFV BILLI NG
Start Date: 01 June 1998 Esti mated Cost: $19, 837, 011. 20
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,447,342.68
Level of Effort: 189, 323.4 hours CPFF: $21, 284, 353. 88

Modi fi cati on P00291 all ocates the above changes
as follows:

W TH FI XED FEE:

LOE Hours decreased by 7,676.3 hours from
179,979 to 172,302.7 hours.

CPFF for billing purposes is reduced by

$399. 999. 10

NO FI XED FEE:

LOE Hours decreased by 6,985.3 hours from
24,006 to 17,020.7 hours.

CPFF for billing purposes is reduced by

$921. 381. 02

TOTALS:

LOE Hours decreased by 14,661.6 hours from
203,985 to 189, 323. 4 hours.

CPFF for billing purposes is reduced by

$1, 321, 380. 12 from $22, 605, 734.00 to

$21, 284, 353. 88

(End of narrative C001)

(Del eted narrative C002)
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I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Perfornmance

ACCEPTANCE: Desti nation

$ 11, 056, 647. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003
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0025AC SERVI CES LI NE | TEM $ 509, 981. 00

NOUN: BClI' S ON BRADLEY FOR FORCE XXI

PRON: WL66F91472 PRON AMD: 03 ACRN: BA
AVS CD: 644817482

CUSTOMER ORDER NO M PRG6ABRARG401

BCl'S on Bradl ey For Force XXl [FUNDED:

Start Date: 01 Jun 1995 Estimated Cost: $569, 770. 00
Conpl etion Date: 31 Mar 2003 Fi xed Fee: $ 43,743.00
Level of Effort: 6,161 Hours CPFF: $613, 513. 00
BClI'S on Bradl ey For Force XXl Bl LLI NG

Start Date: 01 Jun 1995 Esti mat ed Cost: $561, 530. 87
Conpl etion Date: 31 Mar 2003 Fi xed Fee: $ 43,743.00
Level of Effort: 6,175.7 Hours CPFF: $605, 273. 87

(End of narrative C001)

(Del eted narrative C002)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 509, 981. 00
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0026AE SERVI CES LI NE | TEM $ 68, 971. 00

PRON: WL76F91772 PRON AMD: 02 ACRN: EJ
AVS CD: 654817482
CUSTOMER ORDER NO M PR7BABRR1464

NOUN: BCI'S on BFVS for Force XX1

Hardware Kit Parts [FUNDED:

Start Date: 1 Jun 1996 Esti mated Cost: $ 75,766.00
Conpl etion Date: 30 Sep 2003 Fi xed Fee: $ 6,793.00
Level of Effort: 881 hours CPFF: $ 82,559. 00

NOUN: BCI'S on BFVS for Force XX1

Hardware Kit Parts Bl LLI NG

Start Date: 1 Jun 1996 Esti mated Cost: $ 77,735.09
Conpl etion Date: 30 Sep 2003 Fi xed Fee: $ 5,373.59
Level of Effort: 696.9 hours CPFF: $ 83, 108. 68

CLI N 0026AE, ACRN EJ is multi-funded by
an additional $549.68. The allocation
of these additional funds is as follows:

FROM
CLIN 0026AL ACRN FF: $ 549. 68
TOTAL, MOD P00291; $ 549. 68

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 68, 971. 00
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0026 AH SERVI CES LINE | TEM 86, 287. 00
NOUN: BCI'S, STS VEH SPT
PRON: WL76F92972 PRON AMD: 03 ACRN: ET
AMS CD: 643790691
CUSTOVER ORDER NO. M PR7DPBARNAO4
NOUN:  BCI S European Denp Support
Driver Hatch Torsion Spring Failure [FUNDED:
Start Date: 24 Jan 1997 Esti mat ed Cost: $81, 630. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 4,657.00
Level of Effort: 604 hours CPFF: $86, 287. 00
NOUN:  BCI S European Denp Support
Driver Hatch Torsion Spring Failure Bl LLI NG
Start Date: 24 Jan 1997 Esti mat ed Cost: $58, 304. 32
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 3,348.45
Level of Effort: 434.3 hours CPFF: $61, 652. 77

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 86, 287. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0026AL SERVI CES LINE | TEM $ 24,608. 00
NOUN: BCI'S FT KNOX DEMO SUPPORT
PRON: WL76F93272 PRON AMD: 02 ACRN: FF
AVS CD: 654817. 482
CUSTOVER ORDER NO M PR7FBRAR3564
NOUN. BCI'S FT Knox Denp Support [FUNDED:
Start Date: Si gnature of Md Estimated Cost: $23, 182. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,426.00
Level of Effort: 185 hours CPFF: $24, 608. 00
NOUN:  BCI'S FT Knox Denp Support [FUNDED:
Start Date: Si gnature of Md Esti mat ed Cost: $ 7,988.53
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 628.37
Level of Effort: 81.5 hours CPFF: $ 8,616.90

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

(End of narrative C001)

ACCEPTANCE: Desti nation

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003
$ 24, 608. 00
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Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0026AR SERVI CES LINE | TEM LO 99, 426. 00
NCOUN: BFV APPLI QUE | NTEGRATI ON
PRON: WL76F93572 PRON AMD: 04 ACRN: CH
AVS CD: 273758000000
CUSTOVER ORDER NO M PR7NAPP05056
NOUN:  BFV Applique Integration FUNDED:
Start Date: 29 Aug 1997 Estimated Cost: $91, 246. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 8,180.00
Level of Effort: 1,061 hours CPFF: $99, 426. 00
NOUN:  BFV Applique Integration EUNDED:
Start Date: 29 Aug 1997 Esti mat ed Cost: $91, 187. 50
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 6,343.02
Level of Effort: 822.7 hours CPFF: $97, 530. 52

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 99, 426. 00
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE AMOUNT

0026AS

SERVICES LINE | TEM

NOUN: BFV APPLI QUE | NTEGRATI ON

PRON: WL76F93972 PRON AMD: 04 ACRN: HJ
AMS CD: 273758374

CUSTOMER ORDER NO M PR7KAPP54301

NOUN:  BFV Applique Integration
Start Date: 25 Aug 97

Conpl etion Date: 31 Dec 2003
Level of Effort: 20,445 hours

NOUN:  BFV Applique Integration
Start Date: 25 Aug 97

Conpl etion Date: 31 Dec 2003
Level of Effort: 18,791.1 hours

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 1, 449, 934. 00

$ 1,449, 934. 00

FUNDED:

Esti mated Cost: | $2, 595, 620. 00
Fi xed Fee: $ 157, 631. 00
CPFF: $2, 753, 251. 00
BILLING

Esti mated Cost: | $2, 230, 783. 48
Fi xed Fee: $ 144,879.38
CPFF: $2, 375, 662. 86
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0027AC SERVI CES LI NE | TEM LO $ 500, 000. 00

NOUN: BCI'S, | OT&E

PRON: WL86F95072 PRON AMD: 05 ACRN: HzZ
AVMS CD: 654817482

CUSTOMER ORDER NO M PR8B8DBRAI 1264

Fourteenth Year - System Technical Support

Requi renents (STS-14) Cost Plus Fixed Fee Portion
for Bradley Fighting Vehicle System (BFVS) Infantry
Fighting Vehicle (IFV) Option as further described
in Section H Year 3 (option).

(End of narrative B001)

NOUN.  BCI'S | OT&E FUNDED:
Start Date: Date of Md P00075 Esti mated Cost: $1, 794, 814. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 140, 478.00
Level of Effort: 17,384 hours CPFF: $1, 935, 292. 00
NOUN: BCI'S | OT&E BILLING

Start Date: Date of Mdd P00075 Esti mat ed Cost: $1, 809, 572. 59
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 140, 478. 00
Level of Effort: 17,384 hours CPFF: $1, 950, 050. 59

CLIN 0027AC, ACRN HZ is multi-funded by an
addi ti onal $14,758.59. The allocation of
these additional funds is as follows:

FROM
CLIN 0026AH ACRN ET: $ 14, 758.59
TOTAL, MOD P00291; $ 14, 758.59

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 500, 000. 00




Refer ence No. of Document Being Continued Page 19 of 38

CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0027AE SERVI CES LI NE | TEM $ 830, 200. 00

PRON: WL86F95172 PRON AMD: 03 ACRN: WP
AVS CD: 273758374
CUSTOMER ORDER NO M PR8DTAC51000

NOUN:  APPLI QUE | OT&E FUNDED:

Start Date: Date of Md P00085 Esti mated Cost: | $6, 961, 952. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 235,799.00
Level of Effort: 29,022 Hours CPFF: $7, 197, 751. 00
NOUN:  APPLI QUE | OT&E BILLI NG

Start Date: Date of Md P00085 Esti mated Cost: | $5, 949, 670. 77
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 235,799.00
Level of Effort: 31,155.9 Hours CPFF: $6, 185, 469. 77

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 830, 200. 00




Refer ence No. of Document Being Continued Page 20 of 38

CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0027AS SERVI CES LI NE | TEM $ 558, 921. 00

NOUN: NET | OTE TRAI NI NG
PRON:  A196F71672 PRON AMD: 01 ACRN:  NF
AMS CD: 273735

FUNDED:
Start Date: Date Modification P00144 Signed Esti mated Cost: | $ 499, 645. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 59,276.00
Level of Effort: 7,291 hours CPFF: $ 558,921.00
BILLING
Start Date: Date Mdification P00144 Signed Esti mated Cost: | $ 485, 658.91
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 59, 276. 00
Level of Effort: 8,346.5 hours CPFF: $ 544,934.91

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 558, 921. 00




Refer ence No. of Document Being Continued Page 21 of 38

CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0027AT SERVI CES LI NE | TEM $ 609, 615. 00

NOUN: ODS/ APPLI QUE | LS WD Z51310110
PRON:  7296F28672 PRON AMD: 02 ACRN:  NY
AVS CD: 312016

NOUN: DEPROCESSI NG HUNDED:

START DATE: 01 Jul 1999 Hsti mat ed Cost: $560, 835. 00
COWVPLET!I ON DATE: 31 Dec 2003 Hi xed Fee: $ 48, 780. 00
LEVEL OF EFFORT: 6, 000 Hours qPFF: $609, 615. 00
NOUN: DEPROCESSI NG BILLING

START DATE: 01 Jul 1999 Hsti mat ed Cost: $193, 515. 20
COVPLETI ON DATE: 31 Dec 2003 Hi xed Fee: $ 21,211.98
LEVEL OF EFFORT: 2,609.1 Hours QPFF: $214, 727. 18

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 609, 615. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
MOD/AMD P00291

PIIN/SIIN DAAEO7- 95- G- X030

Page 22 of 38

Name of Offeror or Contractor:

UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0027AU SERVI CES LI NE | TEM 700, 000. 00
NOUN: DEPROCESS| NG
PRON: 7296F78772 PRON AMD: 01  ACRN: NX
AVB CD: 311028
EUNDED:
NOUN: DEPROCESS| NG ESTI MATED COST: $642, 789. 00
START DATE: 01 Jul 1999 FI XED FEE: $ 57,211.00
COMPLETI ON DATE: 31 Dec 2003 CPFF: $700, 000. 00
LEVEL OF EFFORT: 7,037 HOURS
BILLI NG
NOUN: DEPROCESS| NG ESTI MATED COST: $642, 789. 00
START DATE: 01 Jul 1999 FI XED FEE: $ 57,211.00
COMPLETI ON DATE: 31 Dec 2003 CPFF: $700, 000. 00

LEVEL OF EFFORT:

I nspection and Acc

9, 994. 8 HOURS

(End of narrative B001)

ept ance

| NSPECTI ON:  Destin

ation

ACCEPTANCE: Desti nation

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003
$ 700, 000. 00




Refer ence No. of Document Being Continued Page 23 of 38

CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0027AV SERVI CES LI NE | TEM $ 667, 440. 00

NOUN: M5/ MUA APPLI QUE/ LI NEBACKER

PRON: WL96F95872 PRON AMD: 01 ACRN: PC
AMS CD: 654741

CUSTOMER ORDER NO M PR9HRABO00O1

Fourteenth Year - System Techni cal Support

Requi rements (STS-14) Cost Plus Fixed Fee Portion

for Bradley Fighting Vehicle System (BFVS) Infantry
Fighting Vehicle (1FV) Option as further described in
Section H Year 4 (option)

(End of narrative B001)

FUNDED:
Start Date: Date of Md P00235 Esti mated Cost: | $1,152,122.00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: 75, 128. 00
Level O Effort: 9,257 hours CPFF: $1, 227, 250. 00
BILLI NG
Start Date: Date of Md P00235 Esti mated Cost: | $1, 045, 865. 65
Conpl etion Date: 31 Dec 2003 Fi xed Fee: 75, 128. 00
Level O Effort: 9,769.9 hours CPFF: $1, 120, 993. 65

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 667, 440. 00




Reference No. of Document Being Continued

Page 24 of 38

CONTINUATION SHEET PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0027BW SERVI CES LINE | TEM $ 143, 002. 11
NOUN: | NSPECT OF TRANSFORVATI ON VEH
PRON: EHO1WL62EH PRON AMD: 01 ACRN: SG
AVS CD: 121018
FUNDED
AND BI LLING
Start Date: Sep 2000 Esti mated Cost: | $107, 286. 11
Conpl eti on Date: 31 Dec 2003 Fi xed Fee: $ 35,716.00
CPFF: $143, 002. 11

Level of Effort Hours:

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

6,273.6 hours

(End of narrative C001)

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 143, 002. 11




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7- 95- C- X030

MOD/AMD P00291

Page 25 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
0028AD SERVI CES LINE | TEM 8,084. 32

NOUN: BFVS SSTS (TOOLS)

PRON: EH82J741EH PRON AMD: 02 ACRN: NJ

AVS CD: SM2A40

CUSTOVER ORDER NO F184EESW

Fourteenth Year - System Technical Support

Requi rements (STS-14) Cost Plus Fixed Fee Portion

for Bradley Fighting Vehicle System (BFVS) Infantry

Fighting Vehicle (I1FV) Option as further described

in Section H Year 4 (option)

(End of narrative B001)
FUNDED

STS-14 CPFF, Year 4 (Option) STS Effort for BFVS/IFV AND BI LLI NG

Start Date: 15 Cct 1998 Esti mat ed Cost: $7, 316. 58

Conpl etion Date: 31 Dec 2003 Fi xed Fee: $__767.74

Level of Effort: 92.6 Hours CPFF: $8, 084. 32

(End of narrative C001)

(Del eted narrative C002)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 8, 084. 32




Refer ence No. of Document Being Continued Page 26 of 38

CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0028AF SERVI CES LI NE | TEM $ 822, 409. 00

NOUN: TRANS/ TURRET DRI VE SYS STS
PRON:  729074SS72 PRON AMD: 02 ACRN: MG
AVS CD: 311028

FUNDED:
Start Date: 02 Apr 1999 Esti mated Cost: | $3, 497, 525. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: 101, 905. 00
Level of Effort: 27,767 Hours CPFF: $3, 599, 430. 00
BILLING
Start Date: 02 Apr 1999 Estimated Cost: | $3,414,971.14
Conpl etion Date: 31 Dec 2003 Fi xed Fee: 101, 905. 00
Level of Effort: 36,218.8 Hours CPFF: $3, 516, 876. 14

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 822, 409. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00291

Page 27 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0028BJ

FUNDI NG SUBCLI N

NOUN: STS 14 ENG NEERI NG
PRON:  722077AE72 PRON AMD: 03 ACRN: XD
AVMS CD: 31102897002

SubCLI N for funding purposes only, in
support of SubCLI N 0028AA.

Modi fi cation P00283 adds the foll ow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi tional $411,047.56. The allocation of
these additional funds is as follows:

FROM

CLI N 0017AC ACRN BS: 47,837.00

$
CLI'N 0018AA ACRN EL $ 6,095.29
CLI'N 0019AA ACRN HK: $ 6,662.68
$

CLI N 0020AE ACRN MJ 97, 319. 00
CLIN 0022AA ACRN BY: $127,524.01
CLI N 0025AA ACRN RL $ 69, 469. 32
CLI N 0026AA ACRN DQ $ 11,478.61
CLI'N 0026AG ACRN RC: $ 884. 65
CLI N 0026AP ACRN FL $ 43, 857.00
Total, Mbd P00283: $411, 127. 56

Modi fi cation P00287 adds the follow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi ti onal $101, 966. 30. The al l ocati on of
these additional funds is as follows:

FROM
CLIN 0047AB ACRN GQ $101, 966. 30
Total, Mod P00287: $101, 966. 30

Modi fi cation P00292 adds the follow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi tional $1, 741, 757.29. The allocation of
these additional funds is as follows:

FROM

CLI'N 0028AA ACRN JV: $1, 487,174.73
CLI N 0028AL ACRN QF: $ 250,904.73
CLI N 0028AX ACRN SF $ 3,677.83

Total, Mbd P00292: $1, 741, 757. 29

$

10, 000, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00291

Page 28 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Modi fi cation P000291 adds the follow ng:

CLI N 0028BJ, ACRN XD is multi-funded by an
addi ti onal $3, 310, 668.28. The allocation of
these additional funds is as follows:

FROM

CLI N 0028AF ACRN MG $ 82,553.86
CLI'N 0025AC ACRN BA $ 8,239.13
CLI N 0026AH ACRN ET $ 9, 875. 64
CLI N 0026AL ACRN FF $ 15, 441. 42
CLIN 0026AR ACRN GH $ 1,895.48
CLI N 0026AS ACRN HJ $ 377,588.14
CLIN 0027AS ACRN NF $ 13, 986. 09
CLIN 0027AV ACRN PC $ 106, 256. 35

CLI N 0024AA ACRN JU $1, 321, 380. 12
CLIN 0027AE ACRN MP $ 978,562.23
CLI'N 0027AT ACRN NY $ 394,887.82
TOTAL, Mbd P00291; $3, 310, 666. 28

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 10, 000, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00291

Page 29 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0032AA FI ELD SERVI CE REP $ 522, 356. 00

NCOUN: STS UDLP FSR.. ... EFO75H

PRON: A17EF38259 PRON AMD: 02 ACRN: JY

AVS CD: 2230610001

Fourteenth Year - System Technical Support

Requi renents (STS-14) Cost Plus Fixed Fee Portion

for Multiple Launch Rocket System (MRS) as

further described in Section C

(End of narrative B001)

STS-14 CPFF, Year 4 Basic(Option)STS Effort

for MLRS FUNDED:

Start Date: 01 June 1998 Esti mated Cost: | $8,520, 198. 00

Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 693,827.00

Level of Effort: 93,634 hours CPFF: $9, 214, 025. 00

CLI N 0032AA, ACRN JY is multi-funded by an
addi tional $33,719.00. The allocation of
these additional funds is as follows:

FROM
CLI N 0027AE ACRN MP: $ 33,719.00
TOTAL, Md P00291; $ 33,719.00

(End of narrative C001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 522, 356. 00




Refer ence No. of Document Being Continued Page 30 of 38

CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0046AN SERVI CES LI NE | TEM $ 749, 946. 00

NOUN: LI NEBACKER ENGR
PRON: 727031LE72 PRON AMD: 03 ACRN: FB
AMS CD: 31102897

FUNDED:
Li nebacker Program Esti mat ed Cost: $691, 986. 00
Start Date: Mod Dat e Fi xed Fee: $ 57, 960. 00
Conpl etion Date: 31 Decenber 2003 CPFF: $749, 946. 00
Level of Effort: 7,436 hours

BILLI NG
Li nebacker Program Esti mat ed Cost: $692, 147. 35
Start Date: Mod Dat e Fi xed Fee: $ 57,798. 65
Conpl etion Date: 31 Decenber 2003 CPFF: $749, 946. 00

Level of Effort: 7,415.3 hours

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 749, 946. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7- 95- C- X030

MOD/AMD P00291

Page 31 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
0085AA SERVI CES LINE | TEM $ 6,456, 861. 00
NOUN: C2V LRI P STS
PRON:  727402CV72 PRON AMD: 05 ACRN:  EK
AVS CD: 31109850
C2V- LRI P/ Syst em Techi cal Support and Engi neering
Support of Itemin Production Requirenents, Cost
Pl us Fi xed Fee Portion (CPFF) for Command and
Control Vehicles ((C2V) Low Rate Initial Production
(LRIP) Year 1 in accordance wth paragraphs C. 67-C. 89,
C2V-LRIP Year 1 STS/ESIP FUNDED:
Start Date: 23 Decenber 1996 Esti mat ed Cost: $6, 318, 142. 00
Conpl etion Date: 31 Decenber 2003 Fi xed Fee: $ 548,569.00
Level of Effort: 70,236 hours CPFF: $6, 866, 711. 00
C2V-LRI P Year 1 STS/ESIP BILLI NG
Start Date: 23 Decenber 1996 Esti mated Cost: $6, 294, 586. 51
Conpl etion Date: 31 Decenber 2003 Fi xed Fee: $ 471,647.88
Level of Effort: 60,236 hours CPFF: $6, 766, 234. 39

(End of narrative B001)

Modi fi cation P00274 adds the foll ow ng:

$20,000.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN 0085AA ACRN EK to $6, 866, 711. 00

Modi fi cation P00279 adds the foll ow ng:

$220,709.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN 0085AA ACRN EK to $6, 646, 002. 00

Modi fi cation P00291 adds the follow ng:

The allotnment to CLIN 87AA is reduced by $91, 959. 18
for billing purposes only. |In addition, $28,273.21
is allotted to 85AA from 87AB for billing purposes
only. These actions increase the total CPFF for
CLI N 0085AA to $6, 766, 234. 39

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00291

Page 32 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 6, 456, 861. 00




Reference No. of Document Being Continued Page 33 of 38
CONTINUATION SHEET

PIIN/SIIN DAAEQ7- 95- C- X030 MOD/AMD P00291
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0086AA SERVI CES LI NE | TEM $ 1,399, 813. 00

NOUN: C2V Al CPS
PRON: 7276F78172 PRON AMD: 04 ACRN: GB
AVMS CD: 654640

C2V- LRI P/ Syst em Techi cal Support and Engi neering
Support of Items in Production

Requi rements, Cost Plus Fixed Fee Portion (CPFF)
for Conmand and Control Vehicles ((C2V) Low Rate
Initial Production (LRIP) to be determ ned (TBD)
(Option) as further described in Section H. 112,
Year 2 paragraph C. 67 - C. 89 (option)

C2V-LRI P, CPFF, Year 2 (Option) STS Effort for FUNDED:

Start Date: Dat e Mbd P00044 is signed. Esti mated Cost: | $13, 838, 894. 00
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,167,094. 00
Level of Effort: 125,479 hours CPFF: $15, 005, 988. 00
C2V-LRI P, CPFF, Year 2 (Option) STS Effort for BILLI NG

Start Date: Dat e Mbd P00044 is signed. Esti mated Cost: | $13, 643, 837.38
Conpl etion Date: 31 Dec 2003 Fi xed Fee: $ 1,165,177.00
Level of Effort: 125,324.5 hours CPFF: $14, 809, 014. 38

(End of narrative B001)

Modi fi cation P00274 adds the foll ow ng:

$189,000.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN 0086AA ACRN GB to $14, 816, 998. 00
Modi fi cation P00279 adds the foll ow ng:

$13,456.00 is allotted to CLIN 87AA, ACRN LM for
billing purposes only. This action reduces the
total CPFF for CLIN 0086AA ACRN GB to $14, 803, 532. 00
Modi fi cation P00291 adds the foll ow ng:

$5,482.38 is allotted to 86AA from 87AB for billing

purposes only. This action increases the total CPFF
for 86AA to $14809014. 38.

(End of narrative C001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DLVR SCH PERF COWVPL




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7- 95- C- X030

MOD/AMD P00291

Page 34 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT PRICE AMOUNT
REL CD QUANTI TY DATE
001 0 31- DEC- 2003
$ 1,399, 813. 00
0087AA SERVI CES LINE | TEM 9, 315, 359. 00

NOUN: C2V STS

PRON:  729409CV72 PRON AMD: 06 ACRN: LM

AVS CD: 311098

C2V- LRI P/ Syst em Techni cal Support and Engi neering Funded:

Support to Items in Production Requirenments, Cost Esti mat ed Cost: $ 9,928, 306. 00

Pl us Fixed Fee Portion (CPFF) for Command and Contr ol Fi xed Fee: $  898,938.00

Vehicles ((C2V) Low Rate Initial Production (LRI P) Total CPFF: $10, 827, 244. 00

to be determ ned (TBD) (Option) as further described LCE Hours: 87,929.0

in Section H 113 Year 3 and paragraph C.67 - C. 89

(option).

STS Effort for QV-LRI P, CPFF, Year 3 (Option) Billing:

Start Date: 23 Decenber 1998 Esti mated Cost: $10, 369, 460. 58

Conpl etion Date: 30 Decenber 2003 Fi xed Fee: $ 921, 988. 00
Total CPFF: $11, 291, 448.58
LOE Hours: 91, 098.9

(End of narrative B001)

Modi fi cation P00274 adds the foll ow ng:

CLIN 0087, ACRN LMis multi-funded by an additi onal
$209, 000. 00. The allocation of these additional
funds is as follows:

EROM

CLI N 0085AA ACRN EK: $ 20, 000. 00
CLIN 0086AA ACRN GB: $189, 000. 00
TO

CLIN 0087AA ACRN LM $209, 000. 00

These real |l ocations from CLIN 0085AA ACRN EK and
CLI N 0086AA ACRN GB are for billing purposes only,
and result in an increase in the total CPFF
amount for CLIN 0087AA ACRN LM to $11, 036, 244. 00.

Modi fi cation P00279 adds the foll ow ng:
CLIN 0087, ACRN LMis multi-funded by an additi onal
$234,165.00. The allocation of these additional

funds is as follows:

FROM




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00291

Page 35 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

CLI'N 0085AA ACRN EK: $220, 709. 00
CLI'N 0086AA ACRN GB: $ 13, 456. 00

Modi fi cation P00291 adds the foll ow ng:

The previous allotment from 85AA is reduced by
$91,959.18 for billing purposes only. This action
reduces the total CPFF for 87AA to $11, 291, 448. 58.
SubCLI N 0087AA designated as nulti-funded,

addi tional funding are allocated from SubCLI Ns
0047AD, ACRN HT, O0085AA, ACRN LM & 0086AA, ACRN GB.




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 95- C- X030 MOD/AMD P00291

Page 36 of 38

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
IO
CLI N 0087AA ACRN LM $234, 165. 00
These reall ocations from CLIN 0085AA ACRN EK and
CLI N 0086AA ACRN GB are for billing purposes only,
and result in an increase in the total CPFF
anount for CLIN 0087AA ACRN LM to $11, 270, 409. 00.
Modi fi cation P00287 corrected the billing and
funded anmpunts for SubCLIN 0087AA.
This Modification P00287 authorizes the contractor
to submt one additional billing within 30 days after
the effective date of this nodification. After this
submi ssion, SubCLIN O0087AA, its attendant funding
SubCLINs, and all associated work directives are
consi dered CLOSED, |leaving any indirect rate
adj ustments open and subject to settlenment during
final closeout.
(End of narrative C001)
I nspection _and Accept ance
I NSPECTI ON:  Desti nation ACCEPTANCE: Destination
0087AB SERVI CES LINE | TEM 200, 000. 00

NOUN: C2V SUPPORT FOR BCI'S, STS
PRON: WL96F92572 PRON AMD: 01 ACRN: MC
AVS CD: 654817482
CUSTOVER ORDER NO M PRODBRDR0864

(Del eted narrative B001)

FUNDED:
Start Date: 23 Decenber 1998 Esti mated Cost: $ 6, 144, 962. 00
Conpl etion Date: 31 DEC 2003 Fi xed Fee: $ 537, 538. 00
Level OF Effort: 56,650 hours CPFF: $ 6,682, 500. 00
BILLI NG

Start Date: 23 Decenber 1998 Esti mat ed Cost: $6, 135, 252. 30
Conpl etion Date: 31 DEC 2003 Fi xed Fee: $ 513,492.11
Level O Effort: 54,639.50 hours CPFF: $6, 648, 744. 41
Modi ficati on P00291 adds the foll ow ng:
$28,273.21 is allotted to 85AA and $5, 482. 38
is allotted to 86AA for billing purposes only.
These actions reduce the total CPFF for CLIN
87AB to $6, 648, 744. 41.
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

(End of narrative C001)

ACCEPTANCE: Desti nation

$ 200, 000. 00

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003
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Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0027BW EHO1WL62EH SG 1 $ 163,589.00 $ - 20, 586. 89 $ 143, 002. 11
121018 OLUBC3
0028AD EH82J741EH NJ 1 $ 9,972.00 $ -1,887.68 $ 8, 084. 32
SM2A40 8RVO3E
F184EESM2
NET CHANGE $ -22,474.57
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny NJ 97 XX4930AC5D86DACSDSM2A4002595 S2011382J741 We6HZV $ -1,887.68
Ar ny SG 21  02020000006D8030P12101825FB S2011301W162 Wb6HZV $ - 20, 586. 89
NET CHANGE $ -22,474.57
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 285, 293, 403. 72 $ -22,474.57 $ 285, 270, 929. 15
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